
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/08/2016

ESTIMATE SUMMARY 14:51:50

CONTID: C19911         ESTIMATE NO: 0011 FINL 2005

PCN: 19911-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Exit 31 Horizon Drive Roundabouts PERCENT TIME:

PROJECT NO: NHPP 0701-223                 

I-70 EXIT 31 HORIZON DRIVE ROUNDABOUTS

NAME OF ROAD: I-70 and Horizon Drive

PROJECT COUNTIES: MESA

CONTRACTOR:

M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING

2323 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-3221 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,037,534.41 PARTICIPATING $ $ 5,705.24

AWARD PROJECT AMT: 4,910,698.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 73,660.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.76

WORK DAYS

WORK DAYS

100.00%

0.45

5,705.24

5,705.24

79,365.72

$

$

$

$

5,037,533.96

0.00

5,037,533.96

0.00

5,037,533.96

0.00

0.00

5,037,533.96

0.00

AMOUNT DUE 5,037,533.96 79,365.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,365.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

207.5 TIME ALLOW: 208

ORIG TIME ALLOW: 205

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/14/2015

09/14/2015

08/25/2016

08/25/2016

11/08/2016

07/09/2015

08/06/2015

08/20/2015

09/14/2015
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

22,000.001.000

0.00

1.000

L S 

22,000.00000

0010 Removal of Headwall 2.000

0.000

202-00015  
 

2,268.002.000

0.00

2.000

EACH

1,134.00000

0015 Removal of Inlet 6.000

0.000

202-00019  
 

2,160.006.000

0.00

6.000

EACH

360.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

1,404.002.000

0.00

2.000

EACH

702.00000

0025 Removal of Slope and Ditch Paving 415.000

0.000

202-00026  
 

2,282.50415.000

0.00

415.000

SY  

5.50000

0030 Removal of Water Service 1.000

0.000

202-00030  
 

730.001.000

0.00

1.000

EACH

730.00000

0035 Removal of Fire Hydrant 3.000

0.000

202-00031  
 

3,432.003.000

0.00

3.000

EACH

1,144.00000

0040 Removal of Valve 2.000

0.000

202-00032  
 

1,512.002.000

0.00

2.000

EACH

756.00000

0045 Removal of Pipe 175.000

0.000

202-00035  
 

2,450.00175.000

0.00

175.000

LF  

14.00000

0050 Removal of End Section 3.000

0.000

202-00037  
 

492.003.000

0.00

3.000

EACH

164.00000

0055 *Removal of Delineator 4.000

0.000

202-00090  
 

42.004.000

0.00

4.000

EACH

10.50000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wall 120.000

0.000

202-00155  
 

3,840.00120.000

0.00

120.000

LF  

32.00000

0065 Removal of Concrete Median Cover Material 3.000

0.000

202-00190  
 

31.503.000

0.00

3.000

SY  

10.50000

0070 Removal of Median Cover 39.000

0.000

202-00195  
 

273.0039.000

0.00

39.000

SY  

7.00000

0075 Removal of Sidewalk 1,523.000

0.000

202-00200  
 

8,681.101,523.000

0.00

1,523.000

SY  

5.70000

0080 Removal of Curb 1,718.000

0.000

202-00201  
 

7,902.801,718.000

0.00

1,718.000

LF  

4.60000

0085 Removal of Gutter 216.000

0.000

202-00202  
 

907.20216.000

0.00

216.000

LF  

4.20000

0090 Removal of Curb and Gutter 4,394.000

0.000

202-00203  
 

20,651.804,394.000

0.00

4,394.000

LF  

4.70000

0095 Removal of Curb, Gutter and Sidewalk 259.000

0.000

202-00204  
 

1,683.50259.000

0.00

259.000

LF  

6.50000

0100 Removal of Concrete Curb Ramp 130.000

0.000

202-00206  
 

546.00130.000

0.00

130.000

SY  

4.20000

0105 Removal of Concrete Pavement 645.000

0.000

202-00210  
 

5,805.00645.000

0.00

645.000

SY  

9.00000

0110 Removal of Asphalt Mat 4,597.000

0.000

202-00220  
 

13,331.304,597.000

0.00

4,597.000

SY  

2.90000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Asphalt Mat (Planing) 20,672.000

0.000

202-00240  
 

56,848.0020,672.000

0.00

20,672.200

SY  

2.75000

0120 *Removal of Pavement Marking 6,444.000

0.000

202-00250  
 

21,909.606,444.000

0.00

6,444.000

SF  

3.40000

0125 *Removal of Light Standard 13.000

0.000

202-00700  
 

2,730.0013.000

0.00

13.000

EACH

210.00000

0130 *Removal of Light Standard Foundation 5.000

0.000

202-00705  
 

1,050.005.000

0.00

5.000

EACH

210.00000

0135 *Removal of Ground Sign 28.000

0.000

202-00810  
 

2,184.0028.000

0.00

28.000

EACH

78.00000

0140 *Removal of Sign (Special) 7.000

0.000

202-00815  
 

1,470.007.000

0.00

7.000

EACH

210.00000

0145 *Removal of Sign Panel 24.000

0.000

202-00821  
 

1,260.0024.000

0.00

24.000

EACH

52.50000

0150 *Removal of Pull Box 23.000

0.000

202-00827  
 

3,956.0023.000

0.00

23.000

EACH

172.00000

0155 *Removal of Traffic Signal Pole 12.000

0.000

202-00840  
 

15,120.0012.000

0.00

12.000

EACH

1,260.00000

0160 *Removal of Traffic Signal Controller and Cabinet 2.000

0.000

202-00848  
 

630.002.000

0.00

2.000

EACH

315.00000

0165 Removal of Fence 594.000

0.000

202-01000  
 

1,336.50594.000

0.00

594.000

LF  

2.25000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Guardrail Type 3 135.000

0.000

202-01130  
 

2,430.00135.000

0.00

135.000

LF  

18.00000

0175 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,082.002.000

0.00

2.000

EACH

541.00000

0180 Abandon Well 5.000

0.000

202-04100  
 

4,200.005.000

0.00

5.000

EACH

840.00000

0185 Unclassified Excavation (Complete In Place) 8,389.000

0.000

203-00010  
 

209,725.008,389.000

0.00

8,389.000

CY  

25.00000

0190 Muck Excavation 3,991.000

0.000

203-00100  
 

43,901.003,991.000

0.00

3,991.000

CY  

11.00000

0195 Blading 49.000

0.000

203-01500  
 

5,390.0049.000

0.00

49.000

HOUR

110.00000

0200 Potholing 49.000

0.000

203-01597  
 

5,390.0049.000

0.00

49.000

HOUR

110.00000

0205 Laborer 75.000

0.000

203-02330  
 

2,400.0075.000

0.00

75.000

HOUR

32.00000

0210 Topsoil 1,111.000

0.000

207-00205  
 

27,219.501,111.000

0.00

1,111.000

CY  

24.50000

0215 Stockpile Topsoil 30.000

0.000

207-00210  
 

375.0030.000

0.00

30.000

CY  

12.50000

0220 Erosion Log (12 Inch) 72.000

0.000

208-00002  
 

432.0072.000

0.00

72.000

LF  

6.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Bag 256.000

0.000

208-00035  
 

2,304.00256.000

0.00

256.000

LF  

9.00000

0230 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,520.002.000

0.00

2.000

EACH

1,260.00000

0235 Storm Drain Inlet Protection (Type 2) 30.000

0.000

208-00052  
 

1,530.0030.000

0.00

30.000

LF  

51.00000

0240 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0245 Removal and Disposal of Sediment (Labor) 52.000

0.000

208-00103  
 

2,808.0052.000

0.00

52.000

HOUR

54.00000

0250 Removal and Disposal of Sediment (Equipment) 12.000

0.000

208-00105  
 

1,260.0012.000

0.00

12.000

HOUR

105.00000

0255 Sweeping (Sediment Removal) 96.000

0.000

208-00106  
 

14,592.0096.000

0.00

96.000

HOUR

152.00000

0260 Erosion Control Supervisor 210.000

0.000

208-00206  
 

44,100.00210.000

0.00

210.000

DAY 

210.00000

0265 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

2.60000

0270 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

5.25000

0275 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

0.000

EACH

2,930.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Light Standard 6.000

0.000

210-00750  
 

10,080.006.000

0.00

6.000

EACH

1,680.00000

0285 *Reset Ground Sign 8.000

0.000

210-00810  
 

2,728.008.000

0.00

8.000

EACH

341.00000

0290 *Reset Tensioned Cable Barrier 600.000

0.000

210-01190  
 

33,600.00600.000

0.00

600.000

LF  

56.00000

0295 *Adjust Manhole 11.000

0.000

210-04010  
 

8,635.0011.000

0.00

11.000

EACH

785.00000

0300 Modify Manhole 2.000

0.000

210-04015  
 

2,730.002.000

0.00

2.000

EACH

1,365.00000

0305 *Seeding (Native) 0.800

0.000

212-00006  
 

2,268.000.800

0.00

0.800

ACRE

2,835.00000

0310 *Seeding (Lawn) 0.300

0.000

212-00011  
 

1,001.700.300

0.00

0.300

ACRE

3,339.00000

0315 *Soil Conditioning 2.600

0.000

212-00032  
 

31,395.002.600

0.00

2.600

ACRE

12,075.00000

0320 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

0.95000

0325 *Mulching (Weed Free Straw) 0.800

0.000

213-00004  
 

756.000.800

0.00

0.800

ACRE

945.00000

0330 *Mulch Tackifier 80.000

0.000

213-00061  
 

756.0080.000

0.00

80.000

LB  

9.45000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Inorganic Mulch 806.000

0.000

213-00065  
 

48,239.10806.000

0.00

806.000

CY  

59.85000

0340 *Metal Landscape Border (1/8x4 Inch) 660.000

0.000

213-00440  
 

3,036.00660.000

0.00

660.000

LF  

4.60000

0345 *Landscape Boulder 49.000

0.000

213-00700  
 

8,232.0049.000

0.00

49.000

EACH

168.00000

0350 *Landscape Maintenance 1.000

0.000

214-00000  
 

3,150.001.000

0.00

1.000

L S 

3,150.00000

0355 *Temporary Irrigation 1.000

0.000

214-00010  
 

2,100.001.000

0.00

1.000

L S 

2,100.00000

0360 *Deciduous Tree (2 Inch Caliper) 37.000

0.000

214-00220  
 

13,986.0037.000

0.00

37.000

EACH

378.00000

0365 *Deciduous Shrub (1 Gallon Container) 199.000

0.000

214-00310  
 

3,761.10199.000

0.00

199.000

EACH

18.90000

0370 *Deciduous Shrub (5 Gallon Container) 355.000

0.000

214-00350  
 

14,910.00355.000

0.00

355.000

EACH

42.00000

0375 *Evergreen Tree (6 Foot) (Ball and Burlap) 20.000

0.000

214-00506  
 

6,840.0020.000

0.00

20.000

EACH

342.00000

0380 *Evergreen Shrub (5 Gallon Container) 74.000

0.000

214-00650  
 

3,182.0074.000

0.00

74.000

EACH

43.00000

0385 *Perennials (1 Gallon Container) 947.000

0.000

214-00910  
 

16,903.95947.000

0.00

947.000

EACH

17.85000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Herbicide Treatment 14,128.000

0.000

217-00000  
 

1,554.0814,128.000

0.00

14,128.000

SY  

0.11000

0395 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,725.001.000

0.00

1.000

L S 

4,725.00000

0400 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

84.00000

0405 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

98.00000

0410 Material Handling (Stockpile) 167.000

0.000

250-00200  
 

3,507.00167.000

0.00

167.000

CY  

21.00000

0415 Hazardous Waste Disposal 54.000

0.000

250-00220  
 

2,538.0054.000

0.00

54.000

CY  

47.00000

0420 Aggregate Base Course (Class 1) 9,688.510

0.000

304-01000  
 

184,081.699,688.510

0.00

9,688.510

TON 

19.00000

0425 Aggregate Base Course (Class 3) 211.550

0.000

304-03000  
 

3,807.90211.550

0.00

211.550

TON 

18.00000

0430 Aggregate Base Course (Class 6) 7,623.870

22.650

304-06000  
 

175,869.967,646.520

520.95

7,646.520

TON 

23.00000

0435 *Hot Mix Asphalt (Patching) (Asphalt) 60.000

0.000

403-00721  
 

4,740.0060.000

0.00

60.000

SY  

79.00000

0440 *Hot Mix Asphalt (Grading SX) (100) 4,684.460

0.000

403-34801  
 

423,006.744,684.460

0.00

4,684.460

TON 

90.30000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Asphalt Cement Performance Grade (PG 76-28) 71.470

0.000

411-03345  
 

48,385.1971.470

0.00

71.470

TON 

677.00000

0450 *Asphalt Cement Performance Grade (PG 64-22) 182.790

0.000

411-03354  
 

93,954.06182.790

0.00

182.790

TON 

514.00000

0455 *Emulsified Asphalt (Slow-Setting) 655.000

0.000

411-10255  
 

2,063.25655.000

0.00

655.000

GAL 

3.15000

0460 *Concrete Pavement (6 Inch) 417.000

0.000

412-00600  
 

26,896.50417.000

0.00

417.000

SY  

64.50000

0465 *Concrete Pavement (8 Inch) 350.000

0.000

412-00800  
 

29,575.00350.000

0.00

350.000

SY  

84.50000

0470 *Concrete Pavement (10 Inch) 6,861.000

0.000

412-01000  
 

445,965.006,861.000

0.00

6,861.000

SY  

65.00000

0475 *Concrete Pavement (10 Inch) (Special) 969.000

0.000

412-01001  
 

86,483.25969.000

0.00

969.000

SY  

89.25000

0480 *Concrete Pavement (10 Inch) (Fast Track) 273.000

0.000

412-01020  
 

24,365.25273.000

0.00

273.000

SY  

89.25000

0485 Geotextile (Separator) (Class 2) 1,595.000

0.000

420-00133  
 

3,349.501,595.000

0.00

1,595.000

SY  

2.10000

0490 Geogrid Reinforcement 8,389.000

0.000

506-01020  
 

44,042.258,389.000

0.00

8,389.000

SY  

5.25000

0495 18 Inch Reinforced Concrete Pipe (Complete In Place) 607.000

0.000

603-01185  
 

53,416.00607.000

0.00

607.000

LF  

88.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 24 Inch Reinforced Concrete Pipe (Complete In Place) 216.000

0.000

603-01245  
 

28,080.00216.000

0.00

216.000

LF  

130.00000

0505 48 Inch Reinforced Concrete Pipe (Complete In Place) 108.000

0.000

603-01485  
 

30,024.00108.000

0.00

108.000

LF  

278.00000

0510 Inlet Type 13 (5 Foot) (Special) 5.000

0.000

604-13006  
 

16,860.005.000

0.00

5.000

EACH

3,372.00000

0515 Inlet Type 13 (10 Foot) (Special) 1.000

0.000

604-13011  
 

4,504.001.000

0.00

1.000

EACH

4,504.00000

0520 Inlet Special (Double) (10 Foot) 2.000

0.000

604-14010  
 

14,750.002.000

0.00

2.000

EACH

7,375.00000

0525 Inlet Special (5 Foot) 9.000

0.000

604-19005  
 

32,238.009.000

0.00

9.000

EACH

3,582.00000

0530 Inlet Special (10 Foot) 3.000

0.000

604-19010  
 

13,746.003.000

0.00

3.000

EACH

4,582.00000

0535 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

5,170.001.000

0.00

1.000

EACH

5,170.00000

0540 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

11,390.002.000

0.00

2.000

EACH

5,695.00000

0545 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

6,745.001.000

0.00

1.000

EACH

6,745.00000

0550 Manhole Special 1.000

0.000

604-39000  
 

11,470.001.000

0.00

1.000

EACH

11,470.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Guardrail Type 3 (6-3 Post Spacing) 125.000

0.000

606-00301  
 

5,512.50125.000

0.00

125.000

LF  

44.10000

0560 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0565 Fence (Plastic) 197.000

0.000

607-11525  
 

413.70197.000

0.00

197.000

LF  

2.10000

0570 *Fence Barrier With Metal Posts 307.000

0.000

607-21300  
 

3,223.50307.000

0.00

307.000

LF  

10.50000

0575 *Fence Chain Link (72 Inch) 250.000

0.000

607-53172  
 

7,875.00250.000

0.00

250.000

LF  

31.50000

0580 *Concrete Sidewalk 2,250.000

0.000

608-00000  
 

77,625.002,250.000

0.00

2,250.000

SY  

34.50000

0585 *Concrete Curb Ramp 325.000

0.000

608-00010  
 

36,221.25325.000

0.00

325.000

SY  

111.45000

0590 *Curb Type 2 (Section B) 1,040.000

0.000

609-20010  
 

31,668.001,040.000

0.00

1,040.000

LF  

30.45000

0595 *Curb and Gutter Type 2 (Section I-M) (Special) 351.000

0.000

609-21013  
 

9,880.65351.000

0.00

351.000

LF  

28.15000

0600 *Curb and Gutter Type 2 (Section II-B) (Special) 6,568.000

0.000

609-21023  
 

193,099.206,568.000

0.00

6,568.000

LF  

29.40000

0605 *Curb and Gutter Type 2 (Section I-B) (Special) 3,464.000

0.000

609-21110  
 

93,528.003,464.000

0.00

3,464.000

LF  

27.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Gutter Type 2 (Special) 375.000

0.000

609-24000  
 

16,200.00375.000

0.00

375.000

LF  

43.20000

0615 *Gutter Type 2 (6 Foot) (Fast Track) 0.000

0.000

609-34006  
 

0.000.000

0.00

0.000

LF  

52.00000

0620 *Median Cover Material (6 Inch Patterned Concrete) 2,371.000

0.000

610-00026  
 

24,895.502,371.000

0.00

2,371.000

SF  

10.50000

0625 *Median Edging (Patterned Concrete) 1,773.000

0.000

610-00100  
 

33,066.451,773.000

0.00

1,773.000

LF  

18.65000

0630 *Delineator (Type I) 40.000

0.000

612-00001  
 

840.0040.000

0.00

40.000

EACH

21.00000

0635 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

23.00000

0640 *Delineator (Flexible) (Type I) 6.000

0.000

612-00041  
 

282.006.000

0.00

6.000

EACH

47.00000

0645 *1 Inch Electrical Conduit (Plastic) 6,469.000

0.000

613-01100  
 

81,509.406,469.000

0.00

6,469.000

LF  

12.60000

0650 *2 Inch Electrical Conduit (Plastic) 3,803.000

0.000

613-01200  
 

63,890.403,803.000

0.00

3,803.000

LF  

16.80000

0655 *Wiring 1.000

0.000

613-10000  
 

21,000.001.000

0.00

1.000

L S 

21,000.00000

0660 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

0.000

EACH

7,035.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Light Standard Metal (30 Foot) 9.000

0.000

613-34300  
 

28,350.009.000

0.00

9.000

EACH

3,150.00000

0665 MATERIAL ALLOWANCE Light Standard Metal (30 Foot) 0.000

0.000

0.000.000

0.00EACH

2,280.00000

0670 *Light Standard Metal (30 Foot) (2 Arm) 5.000

0.000

613-34302  
 

17,325.005.000

0.00

5.000

EACH

3,465.00000

0670 MATERIAL ALLOWANCE Light Standard Metal (30 Foot)(2 
Arm)

0.000

0.000

0.000.000

0.00EACH

2,421.00000

0675 *Light Standard Foundation 14.000

0.000

613-40010  
 

20,580.0014.000

0.00

14.000

EACH

1,470.00000

0675 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000

0.000.000

0.00EACH

568.00000

0680 *Light Standard Foundation Special 37.000

0.000

613-40012  
 

46,620.0037.000

0.00

37.000

EACH

1,260.00000

0680 MATERIAL ALLOWANCE Light Standard Foundation Special 0.000

0.000

0.000.000

0.00EACH

435.00000

0685 *Lighting Control Center (Special) 1.000

0.000

613-50106  
 

4,725.001.000

0.00

1.000

EACH

4,725.00000

0690 *2-Plex Receptacle (With Box and Cover) 13.000

0.000

613-50132  
 

6,825.0013.000

0.00

13.000

EACH

525.00000

0695 *Luminaire High Pressure Sodium (250 Watt) 19.000

0.000

613-70250  
 

27,930.0019.000

0.00

19.000

EACH

1,470.00000
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PCN: 19911-BID    ESTIMATE RUN

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

0.000

0.000

0.000.000

0.00EACH

991.00000

0700 *Sign Panel (Class I) 592.000

0.000

614-00011  
 

12,432.00592.000

0.00

592.000

SF  

21.00000

0705 *Sign Panel (Class II) 121.000

0.000

614-00012  
 

2,783.00121.000

0.00

121.000

SF  

23.00000

0710 *Steel Sign Support (2-Inch Round)(Post and Socket) 52.000

0.000

614-01503  
 

8,216.0052.000

0.00

52.000

EACH

158.00000

0715 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

37.000

0.000

614-01573  
 

9,509.0037.000

0.00

37.000

EACH

257.00000

0720 *1 Inch Plastic Pipe 2,955.000

0.000

619-50080  
 

7,919.402,955.000

0.00

2,955.000

LF  

2.68000

0725 *1-1/2 Inch Plastic Pipe 160.000

0.000

619-50120  
 

454.40160.000

0.00

160.000

LF  

2.84000

0730 *2 Inch Plastic Pipe 20.000

0.000

619-50160  
 

105.0020.000

0.00

20.000

LF  

5.25000

0735 *2-1/2 Inch Plastic Pipe 3,100.000

0.000

619-50200  
 

15,500.003,100.000

0.00

3,100.000

LF  

5.00000

0740 *Detour 2,600.000

0.000

621-00430  
 

106,600.002,600.000

0.00

2,600.000

SY  

41.00000

0745 *Drip Emitter Tubing 11,308.000

0.000

623-00162  
 

14,248.0811,308.000

0.00

11,308.000

LF  

1.26000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *Drip Emitter 44.000

0.000

623-00164  
 

415.8044.000

0.00

44.000

EACH

9.45000

0755 *1/2 Inch Flush Unit 59.000

0.000

623-00184  
 

1,357.0059.000

0.00

59.000

EACH

23.00000

0760 *6 Inch Pop-Up Spray Sprinkler 48.000

0.000

623-00206  
 

960.0048.000

0.00

48.000

EACH

20.00000

0765 *4 Inch Plastic Pipe (Irrigation/Sleeve) 2,121.000

0.000

623-00604  
 

18,028.502,121.000

0.00

2,121.000

LF  

8.50000

0770 *1 Inch Backflow Preventer 1.000

0.000

623-01708  
 

1,995.001.000

0.00

1.000

EACH

1,995.00000

0775 *1 Inch Pressure Reducing Valve 1.000

0.000

623-01808  
 

400.001.000

0.00

1.000

EACH

400.00000

0780 *2 Inch Strainer 1.000

0.000

623-01916  
 

152.001.000

0.00

1.000

EACH

152.00000

0785 *3/4 Inch Drain Valve 3.000

0.000

623-02006  
 

723.003.000

0.00

3.000

EACH

241.00000

0790 *1 Inch Automatic Control Valve 8.000

0.000

623-03108  
 

1,848.008.000

0.00

8.000

EACH

231.00000

0795 *1-1/2 Inch Automatic Control Valve 3.000

0.000

623-03112  
 

834.003.000

0.00

3.000

EACH

278.00000

0800 *2 Inch Automatic Control Valve 1.000

0.000

623-03116  
 

346.001.000

0.00

1.000

EACH

346.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *Control Wire 24 Volt 4,050.000

0.000

623-04000  
 

1,053.004,050.000

0.00

4,050.000

LF  

0.26000

0810 *Power Source Wire 25.000

0.000

623-04002  
 

2,625.0025.000

0.00

25.000

LF  

105.00000

0815 *3/4 Inch Quick-Coupler Valve 6.000

0.000

623-04006  
 

1,500.006.000

0.00

6.000

EACH

250.00000

0820 *2-1/2 Inch Ball Valve 6.000

0.000

623-04521  
 

1,572.006.000

0.00

6.000

EACH

262.00000

0825 *Valve Box 13.000

0.000

623-06900  
 

1,430.0013.000

0.00

13.000

EACH

110.00000

0830 *2 Inch Flow Sensor 1.000

0.000

623-07602  
 

577.001.000

0.00

1.000

EACH

577.00000

0835 *40 Station Automatic Controller 1.000

0.000

623-08140  
 

6,720.001.000

0.00

1.000

EACH

6,720.00000

0840 *Sprinkler System 1.510

-0.510

623-09900  
 

5,355.001.000

-2,731.05

1.000

L S 

5,355.00000

0845 *Construction Surveying 1.000

0.000

625-00000  
 

46,200.001.000

0.00

1.000

L S 

46,200.00000

0850 *Construction Surveying (Hourly) 10.000

0.000

625-00001  
 

2,100.0010.000

0.00

10.000

HOUR

210.00000

0855 *Mobilization 1.000

0.000

626-00000  
 

433,600.001.000

0.00

1.000

L S 

433,600.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 Public Information Services 1.000

0.000

626-01000  
 

47,000.001.000

0.00

1.000

L S 

47,000.00000

0865 *Pavement Marking Paint 115.000

0.000

627-00001  
 

9,660.00115.000

0.00

115.000

GAL 

84.00000

0870 *Epoxy Pavement Marking 64.000

0.000

627-00005  
 

8,384.0064.000

0.00

64.000

GAL 

131.00000

0875 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,244.000

0.000

627-02010  
 

24,880.001,244.000

0.00

1,244.000

SF  

20.00000

0880 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 742.000

0.000

627-30405  
 

12,873.70742.000

0.00

742.000

SF  

17.35000

0885 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,270.000

0.000

627-30410  
 

16,764.001,270.000

0.00

1,270.000

SF  

13.20000

0890 *Flagging 4,231.000

0.000

630-00000  
 

93,293.554,231.000

0.00

4,231.000

HOUR

22.05000

0895 *Traffic Control Inspection 89.000

0.000

630-00007  
 

7,008.7589.000

0.00

89.000

DAY 

78.75000

0900 *Traffic Control Management 209.000

0.000

630-00012  
 

164,587.50209.000

0.00

209.000

DAY 

787.50000

0905 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

210.00000

0910 *Construction Traffic Sign (Panel Size A) 77.000

0.000

630-80341  
 

3,619.0077.000

0.00

77.000

EACH

47.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *Construction Traffic Sign (Panel Size B) 117.000

0.000

630-80342  
 

6,786.00117.000

0.00

117.000

EACH

58.00000

0920 *Construction Traffic Sign (Panel Size C) 30.000

0.000

630-80343  
 

2,220.0030.000

0.00

30.000

EACH

74.00000

0925 *Construction Traffic Sign (Special) 152.000

0.000

630-80344  
 

3,192.00152.000

0.00

152.000

SF  

21.00000

0930 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

3,568.004.000

0.00

4.000

EACH

892.00000

0935 *Portable Message Sign Panel 464.000

0.000

630-80359  
 

31,552.00464.000

0.00

464.000

DAY 

68.00000

0940 *Drum Channelizing Device 170.000

0.000

630-80360  
 

2,677.50170.000

0.00

170.000

EACH

15.75000

0945 *Drum Channelizing Device (With Light) (Flashing) 11.000

0.000

630-80363  
 

173.2511.000

0.00

11.000

EACH

15.75000

0950 *Drum Channelizing Device (With Light) (Steady Burn) 44.000

0.000

630-80364  
 

693.0044.000

0.00

44.000

EACH

15.75000

0955 *Portable Water Filled Barrier (Temporary) 238.000

0.000

630-80377  
 

8,806.00238.000

0.00

238.000

LF  

37.00000

0960 *Channelizing Device (Special) 339.000

0.000

630-80390  
 

5,339.25339.000

0.00

339.000

EACH

15.75000

0965 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

98,070.001.000

0.00

1.000

L S 

98,070.00000
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PCN: 19911-BID    ESTIMATE RUN 11/08/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0975 F/A Partnering 1,350.000

0.000

700-70011  
 

1,350.001,350.000

0.00

1,350.000

F A 

1.00000

0980 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0985 F/A Asphalt Cement Cost Adjustment -21,404.930

0.000

700-70019  
 

-21,404.93-21,404.930

0.00

-21,404.930

F A 

1.00000

0990 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0995 F/A Quality Incentive Payment -43,007.760

5,291.810

700-70025  
 

-37,715.95-37,715.950

5,291.81

-37,715.950

F A 

1.00000

1000 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1005 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000.000

0.00

0.000

F A 

1.00000

1010 F/A Sprinklers 39,354.270

1,430.630

700-70320  
 

40,784.9040,784.900

1,430.63

40,784.900

F A 

1.00000

1015 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1020 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 Added Item (Hour)/ F/A On-The-Job-Trainee CMO 004 640.000

0.000

900-00010  
 

1,280.00640.000

0.00

640.000

HOUR

2.00000

1165 F/A Price Adjustment for Domestic Covers and Grates MCR
005

0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1175 Added Item (Dollar)/ Overweight Price Reduction -2,148.000

96.000

900-00006  
 

-2,052.00-2,052.000

96.00

-2,052.000

DOL 

1.00000

1180 F/A Cable TV Lines 11,573.220

0.000

700-70300  
 

11,573.2211,573.220

0.00

11,573.220

F A 

1.00000

1185 Geotextile (Cr Reduc) (H D) 19.000

0.000

420-00510  
 

188.1019.000

0.00

19.000

SY  

9.90000

1190 Added Item (Square Foot)/ Sprinkler System 0.000

1,567.000

900-00021  
 

1,096.901,567.000

1,096.90

1,567.000

SF  

0.70000

CAT 4,751,362.245,705.244,751,362.79CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1025 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,250.001.000

0.00

1.000

EACH

26,250.00000

1030 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,050.001.000

0.00

1.000

EACH

22,050.00000

1035 Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

CAT 50,400.000.0050,400.00CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1040 Removal of Asphalt Mat 348.000

0.000

202-00220  
 

1,009.20348.000

0.00

348.000

SY  

2.90000
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CAT NO0500 UTILITIES BY CONTRACTOR 

1045 Aggregate Base Course (Class 3) 860.100

0.000

304-03000  
 

15,481.80860.100

0.00

860.100

TON 

18.00000

1050 Aggregate Base Course (Class 6) 177.130

0.000

304-06000  
 

4,073.99177.130

0.00

177.130

TON 

23.00000

1055 Hot Mix Asphalt (Grading SX) (100) 121.230

0.000

403-34801  
 

10,947.07121.230

0.00

121.230

TON 

90.30000

1060 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

0.000

TON 

677.00000

1065 Asphalt Cement Performance Grade (PG 64-22) 6.540

0.000

411-03354  
 

3,361.566.540

0.00

6.540

TON 

514.00000

1070 Connect To Existing Waterline 12.000

0.000

619-00007  
 

29,760.0012.000

0.00

12.000

EACH

2,480.00000

1075 3/4 Inch Copper Pipe 22.000

0.000

619-40060  
 

2,838.0022.000

0.00

22.000

LF  

129.00000

1080 1 Inch Copper Pipe 105.000

0.000

619-40080  
 

12,600.00105.000

0.00

105.000

LF  

120.00000

1085 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

0.000

LF  

2.84000

1090 *2 Inch Plastic Pipe 48.000

0.000

619-50160  
 

252.0048.000

0.00

48.000

LF  

5.25000

1095 4 Inch Plastic Pipe 29.000

0.000

619-50320  
 

3,509.0029.000

0.00

29.000

LF  

121.00000
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1100 6 Inch Plastic Pipe 89.000

0.000

619-50480  
 

5,162.0089.000

0.00

89.000

LF  

58.00000

1105 8 Inch Plastic Pipe 16.000

0.000

619-50640  
 

992.0016.000

0.00

16.000

LF  

62.00000

1110 10 Inch Plastic Pipe 317.000

0.000

619-50800  
 

16,484.00317.000

0.00

317.000

LF  

52.00000

1115 12 Inch Plastic Pipe 1,712.000

0.000

619-50960  
 

82,176.001,712.000

0.00

1,712.000

LF  

48.00000

1120 2 Inch Gate Valve 5.000

0.000

619-75016  
 

2,520.005.000

0.00

5.000

EACH

504.00000

1125 4 Inch Gate Valve 1.000

0.000

619-75032  
 

955.001.000

0.00

1.000

EACH

955.00000

1130 6 Inch Gate Valve 4.000

0.000

619-75048  
 

4,408.004.000

0.00

4.000

EACH

1,102.00000

1135 8 Inch Gate Valve 3.000

0.000

619-75064  
 

4,914.003.000

0.00

3.000

EACH

1,638.00000

1140 10 Inch Gate Valve 1.000

0.000

619-75080  
 

2,268.001.000

0.00

1.000

EACH

2,268.00000

1145 12 Inch Gate Valve 4.000

0.000

619-75096  
 

10,752.004.000

0.00

4.000

EACH

2,688.00000

1150 Corporation Stop 1.000

0.000

619-77300  
 

267.001.000

0.00

1.000

EACH

267.00000
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1155 6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

13,266.003.000

0.00

3.000

EACH

4,422.00000

1170 Uncl Excav (CIP) CMO 006 311.000

0.000

203-00010  
 

7,775.00311.000

0.00

311.000

CY  

25.00000

CAT 235,771.620.00235,771.62CURRENT AMT0500 $ $ $

$ 5,037,533.865,705.24$5,037,534.41$CURRENT AMTPROJECT TOTAL


